COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 05/ 05/ 2020

ESTI MATE SUMVARY 12:53:53

CONTI D C21208

PCN: 21208-BI D

COFRS REPORTI NG CATEGORY: 1

ESTI MATE NO. 0001 PROG

CONTRACT DESCRI PTI ON:
LEETSDALE: M SSI SSI PPI

PRQIECT NO

STA0831- 120

TO COLORADO

SH83A( LEETSDALE) : M SS TO COLQ(

NAME OF ROAD:

PRQIECT COUNTI ES: DENVER

CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC

2500 E BRANNAN WAY

(303) 273- 9382

DENVER CO 80229

CURRENT PRQJECT AMI: $ 3,969, 357. 10
AWARD PROJECT AMT: $ 3,726,917. 10
PERCENT COWPLETE: 9. 09%
FUNDS AVAI LABLE: $ 3,608, 482.92
TOTAL CLAI MS: $ 0. 00

APPROVED FOR PAYMENT BY

TIME CHARGED: 12.0 DAYS TI ME ALLOW 74 WORK DAYS
PERCENT TI ME: 16. 22 ORI G TI ME ALLOW 74 WORK DAYS
ARAPAHOE

04/ 27/ 2020
12/ 19/ 2019

DATE TI ME STARTED 04/06/2020
04/ 06/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

01/08/ 2020
01/ 29/ 2020
04/ 06/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 360, 874. 18 $ 360, 874. 18
NON- PARTI CI PATI NG 0.00 0.00
TOTAL EARNI NGS 360, 874. 18 360, 874. 18
STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 360, 874. 18 360, 874. 18
RETAI NAGE -8,311.85 -8,311.85
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 352, 562. 33 352, 562. 33
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 352, 562. 33 352, 562. 33
OTHER ADJUSTMENTS 0.00 0.00
PAYVENT DLE s 352,562.338

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00195

0015

202- 00200

0020

202- 00203

0025

202- 00220

0030

202- 00240

0035

202- 00250

0040

202- 00810

0045

202- 00821

0050

202- 00827

0055 202-00828

C21208
21208-BI D
STA0831-120

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

*Renoval of

*Renoval of

*Renoval of

*Renoval of

Renoval

Renoval

of Traffic Signal

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Medi an Cover

Si dewal k

Curb and CGutter

of Asphalt Mat

Asphalt Mat (Pl aning)

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

of Pull Box

Equi prent

ESTI MATE NO. 0

001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
16. 000
EACH
16. 10000
139. 000
sy
25. 40000
1, 132. 000
5%
18. 30000
1, 854. 000
LF
11. 20000
99. 000
5%
88. 50000
93, 833. 000
sy
2. 80000
15, 400. 000
SF
0. 75000
10. 000
EACH
180. 00000
7. 000
EACH
25. 20000
26. 000
EACH
450. 00000
1. 000
LS

11, 070. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 05/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 53

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 21208-BI D
PRQIECT STA0831- 120 ESTI MATE NO 0001
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNITS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0200 ROADWAY
0060 202-01130 *Renoval of Guardrail Type 3 175. 000
LF
6. 70000
0065 202-01300 *Rermoval of End Anchorage 2.000
EACH
230. 00000
0070 202- 04005 *Cl ean Val ve Box 63. 000
EACH
75. 50000
0075 202-04010 *Cl ean Inlet 49. 000
EACH
170. 00000
0080 203-01597 *Pot hol i ng 30. 000
HOUR
460. 00000
0085 208-00035 *Aggregate Bag 100. 000
LF
6. 50000
0090 208-00045 *Concrete Washout Structure 2.000
EACH
1, 610. 00000
0095 208-00051 *StormDrain Inlet Protection (Type I) 750. 000
LF
7.60000
0100 208-00052 *StormDrain Inlet Protection (Type Il) 40. 000
LF
100. 00000
0105 208- 00070 *Vehi cl e Tracki ng Pad 2.000
EACH
2,113. 00000
0110 208-00103 *Renoval and Di sposal of Sedinent (Labor) 20. 000
HOUR

470. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

0. 000
16. 000
16. 000

0. 000
1. 000
1. 000

0. 000
750. 000
750. 000

0. 000
24.000
24.000

0. 000
0. 000
0. 000

0. 000
2.000
2.000

Page 3

ESTI MATE RUN 05/ 05/ 2020

460.

104

1,610

5,700

2,400

940.

.00

.00

.00

.00

00

00

00

00

.00

12:53: 53

AMOUNT

460.

104

1,610

5,700

2,400

940.

.00

.00

.00

.00

00

00

00

00

00

.00

00



CONTI D:

PREV QTY/

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

208- 00105

208- 00106

208- 00107

208- 00207

210- 04010

210- 04020

210- 04050

212- 00006

212-00032

212- 00050

217-00020

C21208

STA0831-120

21208-BID

| TEM
DESCRI PTI ON

ROADWAY

*Renoval

and Di sposal

of Sedi ment (Equipnent)

*Sweepi ng (Sedi ment Renoval )

of Trash

*Renoval

*Er osi on Control

Management

*Adj ust Manhol e

*Modi fy Inlet

*Adj ust Val ve Box

Seedi ng (Native)

Soi |

Condi ti oni ng

Sod

Her bi ci de Treat ment

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
20. 000
HOUR
723. 00000
120. 000
HOUR
310. 00000
25. 000
HOUR
523. 00000
40. 000
DAY
270. 00000
134. 000
EACH
837. 00000
1. 000
EACH
4, 000. 00000
126. 000
EACH
658. 00000
0.010
ACRE
15, 090. 00000
0.010
ACRE
30, 190. 00000
350. 000
SF
3. 00000
40. 000
HOUR

220. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
64.
64.

000
000

. 000
. 000
. 000

. 000
53.
53.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 05/ 05/ 2020

2,892.

3, 661.

810.

53, 568.

34, 874.

00

.00

00

00

.00

00

.00

.00

.00

.00

12:53: 53

AMOUNT

2,892.

3, 661.

810.

53, 568.

34, 874.

00

.00

00

00

00

.00

00

.00

.00

.00

.00



CONTI D

CAT NO0200

0170

0175

0180

0185

0190

0195

0200

0205

0210

0215

0220

304- 06000

403- 00720

403- 09221

403- 09221

411-10255

503- 00018

606- 00302

606- 01340

606- 02003

608- 00006

608- 00010

C21208
21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

*Aggr egat e Base Course (Cl ass 6)

COLORADO DEPARTMENT OF TRANSPORTATI ON

Hot M x Asphalt (Patching) (Asphalt)

Stone Matrix Asphalt

Stone Matrix Asphalt

Enul sified Asphal t

(Fi bers) (Asphal t)

(Sl ow Setting)

ESTI MATE NO 0001

(Fi bers) (Asphalt) (SPECI AL)

Drilled Shaft (18 Inch) DRI LLED CAlI SSON (18")

*Quardrail

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Concrete Sidewal k (6 Inch)

*Concrete Curb Ranmp

Type 3 (31 Inch M dwest

Guardrai |

System

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
100. 000
TON
130. 00000
412. 000
TON
170. 00000
9, 114. 000
TON
120. 00000
2, 000. 000
TON
130. 00000
4,691. 000
GAL
3. 70000
4. 000
LF
503. 00000
175. 000
LF
36. 20000
1. 000
EACH
1, 318. 00000
1. 000
EACH
3, 623. 00000
294. 000
sy
56. 90000
1, 009. 000
sy

150. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 05/ 05/ 2020

170.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 53

AMOUNT

170.

.00

00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21208-BI D ESTI MATE RUN 05/ 05/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0001 12:53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 609-21020 *Curb and Gutter Type 2 (Section |I-B) 657. 000 0. 000
LF 0. 000 0. 00
22. 40000 0. 000 0. 00
0230 609-40031 *Curb Type 4 (Section B) (Key-Way) 5, 197. 000 0. 000
LF 0. 000 0. 00
6. 90000 0. 000 0. 00
0235 609-40120 *Curb (Median) (Special) 34. 000 0. 000
SY 0. 000 0. 00
20. 30000 0. 000 0. 00
0240 610-00026  *Medi an Cover Material (6 Inch Patterned Concrete) 20, 210. 000 0. 000
SF 0. 000 0. 00
7.10000 0. 000 0. 00
0245 610-00030  *Medi an Cover Material (Concrete) 1, 158. 000 0. 000
SF 0. 000 0.00
5. 60000 0. 000 0. 00
0250 612-00002  *Delineator (Type I1) 30. 000 0. 000
EACH 0. 000 0. 00
41. 30000 0. 000 0. 00
0255 613-07001 Type One Pull Box 12. 000 0. 000
EACH 0. 000 0. 00
583. 00000 0. 000 0. 00
0260 613-07002 Type Two Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
666. 00000 0. 000 0. 00
0265 613-07003 Type Three Pull Box 13. 000 0. 000
EACH 0. 000 0.00
739. 00000 0. 000 0. 00
0270 613-10000 Wring 1. 000 0. 000
LS 0. 000 0. 00
18, 870. 00000 0. 000 0. 00
0275 614-00011 *Sign Panel (Class |) 302. 000 0. 000
SF 0. 000 0. 00

19. 10000 0. 000 0. 00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 21208-BI D ESTI MATE RUN 05/ 05/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0001 12:53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 614-00012  *Sign Panel (Cass I1) 10. 000 0. 000
SF 0. 000 0. 00
20. 10000 0. 000 0. 00
0285 614-00013 *Sign Panel (Class IIl) 48. 000 0. 000
SF 0. 000 0. 00
32.20000 0. 000 0.00
0290 614-00216 *Steel Sign Post (2x2 Inch Tubing) 384. 000 0. 000
LF 0. 000 0. 00
11. 10000 0. 000 0. 00
0295 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
679. 00000 0. 000 0.00
0300 614-70150 Pedestrian Signal Face (16) (Countdown) 25. 000 0. 000
EACH 0. 000 0. 00
642. 00000 0. 000 0. 00
0305 614-70336 Traffic Signal Face (12-12-12) 9. 000 0. 000
EACH 0. 000 0. 00
760. 00000 0. 000 0.00
0310 614-70448 Traffic Signal Face (12-12-12-12) 2. 000 0. 000
EACH 0. 000 0. 00
897. 00000 0. 000 0. 00
0315 614-70560 Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 029. 00000 0. 000 0.00
0320 614-72860  Pedestrian Push Button 12. 000 0. 000
EACH 0. 000 0. 00
470. 00000 0. 000 0. 00
0325 614-72863 Pedestrian Push Button Post Assenbly 25. 000 0. 000
EACH 0. 000 0. 00
1, 241. 00000 0. 000 0.00
0330 614-72886 Intersection Detection System (Canera) 4.000 0. 000
EACH 0. 000 0. 00

7,450. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0335

0340

0345

0350

0355

0360

0365

0370

0375

0380

0385

614- 84000

625- 00001

626- 00000

626- 01114

627-00008

627-00013

627-01010

627- 30405

627-30410

630- 00000

630- 00003

C21208

21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

Pol e Steel

Pedest al

Traffic Signal

*Construction Surveying (Hourly)

*Mobi | i zati on

*Public Information Managenent

(Tier 1V)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (H gh Build)

*Preformed Plastic Pavenent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marking
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverent Marking (Xwal k- St op

Li ne)

*Fl aggi ng

*Uni formed Traffic Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

2,091. 00000

100. 000
HOUR
180. 00000

1.000
LS
372, 500. 00000

141. 000
DAY
73.80000
184. 000
GAL
97. 10000
506. 000
GAL
40. 90000
2, 104. 000
SF
15. 30000
564. 000
SF
20. 40000
5, 662. 000
SF
10. 20000
2, 250. 000
HOUR
32. 90000
1, 000. 000
HOUR

87.30000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
15. 000
15. 000

0. 000
0.225
0.225

0. 000
40. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
61. 750
61. 750

0. 000
0. 000
0. 000
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2,700

83, 812

2,952

2, 031.

.00

00

50

00

.00

.00

.00

.00

.00

58

.00

12:53: 53

AMOUNT

2,700

83, 812

2,952

2,031.

.00

00

50

00

.00

.00

.00

.00

.00

58

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 21208-BI D ESTI MATE RUN 05/ 05/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0001 12:53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 500 2,310.50
4,621. 00000 0. 500 2,310.50
0395 630- 00007 *Traffic Control Inspection 28. 000 0. 000
DAY 23. 000 4,830. 00
210. 00000 23.000 4, 830. 00
0400 630-00012 *Traffic Control Managenent 74.000 0. 000
DAY 10. 000 14, 380. 00
1, 438. 00000 10. 000 14, 380. 00
0405 630-80335 *Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 0. 000 0. 00
100. 00000 0. 000 0. 00
0410 630-80341 *Construction Traffic Sign (Panel Size A) 38. 000 0. 000
EACH 6. 500 650. 00
100. 00000 6. 500 650. 00
0415 630-80342 *Construction Traffic Sign (Panel Size B) 51. 000 0. 000
EACH 25. 500 2,550. 00
100. 00000 25. 500 2,550. 00
0420 630-80343 *Construction Traffic Sign (Panel Size O 37. 000 0. 000
EACH 18.500 1, 850. 00
100. 00000 18. 500 1, 850. 00
0425 630- 80355 *Portabl e Message Sign Panel 4. 000 0. 000
EACH 1. 000 5,134.00
5, 134. 00000 1.000 5,134.00
0430 630-80358 *Advance Warning Flashing or Sequencing Arrow Panel (C 3. 000 0. 000
Type
ype) EACH 1.500 3,081. 00
2, 054. 00000 1.500 3,081. 00
0435 630-80360  *Drum Channel i zi ng Device 100. 000 0. 000
EACH 3. 000 153. 90
51. 30000 3. 000 153. 90
0440 630-80380 *Traffic Cone 300. 000 0. 000
EACH 125. 000 1,287.50

10. 30000 125. 000 1, 287.50



CONTI D

PREV QTY/

CAT NO0200

0445

0450

0455

0460

0465

0470

0475

0480

0485

0490

0495

630- 80393

632- 00000

700- 70010

700-70012

700- 70016

700-70018

700- 70019

700- 70023

700- 70031

700- 70060

700- 70111

C21208

21208-BID
STA0831-120

| TEM
DESCRI PTI ON

ROADWAY

Panel s

*Stackabl e Vertical

Ni ght Work Lighting

F/ A M nor Contract

Revi si ons

F/ A Asphalt Pavenent

I ncentive

F/ A Fuel

Cost Adj ust ment

F/ A Roadway Snpot hness | ncentive

F/ A Asphal t Cenent

Cost Adj ust ment

F/ A On- The-Job Trai nee

F/ A Interim Surface Repair

F/ A Adjust Adjust Uilities

Project First Program

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
50. 000
EACH
41. 10000
1. 000
LS
51, 520. 00000
0. 000
FA
1. 00000
65, 000. 000
FA
1. 00000
20, 000. 000
FA
1. 00000
40, 000. 000
FA
1. 00000
45, 000. 000
FA
1. 00000
6, 400. 000
FA
1. 00000
16, 000. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
5, 000. 000
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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493.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:53: 53

AMOUNT

493.

20

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D: C21208 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 21208-BI D ESTI MATE RUN 05/ 05/ 2020
PRQJECT: STA0831- 120 ESTI MATE NO 0001 12:53: 53
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0505 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0510 700-70589 F/ A Environnmental Health & Safety Management 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0515 700- 70594 F/ A DRB Standing Committee 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,843,888.10% 235,405.18% 235, 405. 18
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0520 620- 00002 Field Office (Cass 2) 1. 000 0. 000
EACH 1. 000 65, 000. 00
65, 000. 00000 1. 000 65, 000. 00
0525 620-00012 Field Laboratory (Cl ass 2) 1. 000 0. 000
EACH 1. 000 55, 000. 00
55, 000. 00000 1. 000 55, 000. 00
0530 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 5, 469. 00
5, 469. 00000 1. 000 5, 469. 00

CAT 0400 CURRENT AMI $  125,469.00$ 125,469.00% 125, 469.00

PRQJECT TOTAL CURRENT AMI $ 3,969,357.10$% 360,874.18% 360, 874. 18



